Total Cost by Subproject

2002 2003 2004 2005 2006 Contingency Totals
Silicon $ 1,317 [ $ 2,894 | $ 5229 ($ 5150 | $ 623 5341 (% 20,555
Calorimeter $ 66| $ 612 | $ 389 ($ 12($ - 348 | $ 1,427
DAQ/Trigger $ 36 (9% 71119 1,130 [ $ 2,803 | $ - 1,742 | $ 6,422
Administration | $ 205 $ 385 (9% 388 (% 397 | $ 182 422 | $ 1,979
Total $ 1,625 % 4,601 | 9% 7137 | $ 8,363 [ $ 805 | $ 7,853 % 30,383

Total costs (with G&A) in AY $K

e Our overall contingency is 35%.

e Additional resources are required in the form of contributed
labor.
» Physicists are not considered part of the project cost.
» This labor is included in the schedules.
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Funding Required

Cost (AY $K) 2002 2003 2004 2005 2006 Totals
Silicon $ - $ 2,865 | % 7,226 | $ 7,165 | $ 877 | $ 18,134
Calorimeter $ $ 785 $ 521 | $ 16 | $ - $ 1,322
DAQ/Trigger | $ $ 749 [ $ 1,407 | $ 3,635 $ =[5 5791
Administration | $ $ 420 | $ 505 | $ 516 | $ 236 | $ 1,677
Total Equ. Cost | $ $ 48181 9% 9,659 | $ 11,333 [ $ 1,113 | $ 26,923
R&D Cost $ 1,802 | $ 1,477 | $ 182 | $ -1 -1$ 3,460
Total Project Cod $ 1,802 | $ 6,295 | $ 9,841 $ 11,333 [ $ 1,113 | $ 30,383
Funding (AY $K)

DOE - Equip. Tol $ 3,500 | $ 3,469 8,396 8,509 1,113 | $ 24,987
DOE - R&D $ 1,670 | $ 480 | $ - 1% - |9 - |8 2,150
Japan $ 235 $ 867 | $ 1,081 | $ 101 $ - $ 2,193
Italy $ 65| 9% 351 (9% 261 9% - $ - $ 676
University base | $ 24| $ 225 $ 103 | $ 26| $ - |9 377
Total Funding $ 5494 | $§ 5,392 | $ 9,841 | $ 8,544 | $ 1,113 $ 30,383

e Costs include G&A and Contingency
e All costs/funds are in AY $K
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